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TA-6620 ADDITIONAL SOIL TESTING REPORT (NO NATIVE SOIL / PFAS) 5 0 18-Feb-25 A 22-Apr-25 A

TA-6925 PFAS WATER & SOIL TESTING 10 0 19-Feb-25 A 22-Apr-25 A

TA-6930 PFAS WATER & SOIL ACTION PLAN 40 0 23-Apr-25 A 06-Jun-25 A

REVISED ENABLING DESIGN ROBERTS LOBBYREVISED ENABLING DESIGN ROBERTS LOBBY 354 131 02-Jan-25 A 08-Jun-26 370

354 131 02-Jan-25 A 08-Jun-26 370

TA-6645 A/E ISSUE REVISED ENABLING DESIGN FOR PHASES 2-4 ROBERTS LOBBY 80 21 02-Jan-25 A 31-Dec-25 342

TA-6650 OWNER APPROVAL REVISED ENABLING DESIGN FOR PHASES 2-4 ROBERTS LOBBY 10 10 02-Jan-26 15-Jan-26 342

TA-6655 FINALIZE ENABLING DESIGN FOR PHASES 2-4 ROBERTS LOBBY 20 20 16-Jan-26 12-Feb-26 342

TA-6660 BID & AWARD REVISED ENABLING DESIGN FOR PHASES 2-4 ROBERTS LOBBY 30 30 13-Feb-26 27-Mar-26 342

TA-6665 SUBMITTALS & APPROVALS REVISED ENABLING DESIGN FOR PHASES 2-4 ROBERTS LOBBY 30 30 30-Mar-26 08-May-26 342

TA-6670 ADDED LIGHTING @ ROBERTS LOBBY 20 20 11-May-26 08-Jun-26 370

PSE&G GAS LINE REMOVALPSE&G GAS LINE REMOVAL 56 0 07-Jan-25 A 06-Mar-25 A

56 0 07-Jan-25 A 06-Mar-25 A

TA-6675 PSE&G GAS LINE REMOVAL APPLICATION SUBMISSION 1 0 07-Jan-25 A 07-Jan-25 A

TA-6680 PSE&G GAS LINE REMOVAL APPLICATION APPROVAL 10 0 08-Jan-25 A 22-Jan-25 A

TA-6685 PSE&G GAS LINE CAPPING 1 0 06-Mar-25 A 06-Mar-25 A

FINALIZE MASTER AGREEMENTFINALIZE MASTER AGREEMENT 45 0 09-Dec-24 A 10-Jul-25 A

45 0 09-Dec-24 A 10-Jul-25 A

TA-3625 FINALIZE OWNER MASTER AGREEMENT TERMS 45 0 09-Dec-24 A 07-Feb-25 A

TA-1380 RENEGOTIATE A133 WITH SUBCONTRACTORS PER REVISED MSA 20 0 15-Jan-25 A 30-Apr-25 A

TA-6120 EXECUTE OWNER AGREEMENT 15 0 10-Feb-25 A 10-Jul-25 A

STORM SYSTEM REVISIONSSTORM SYSTEM REVISIONS 77 0 30-Jan-25 A 28-Apr-25 A

77 0 30-Jan-25 A 28-Apr-25 A

TA-3630 TPAJV ISSUE RFI-0138 STORM SANITARY COMBO DRIVEN BY CITY ENGINEER 1 0 30-Jan-25 A 30-Jan-25 A

TA-5105 OWNER - A/E RESPOND TO RFI-0138 5 0 31-Jan-25 A 28-Apr-25 A

TA-5135 PREPARE REVISED SUBMITTALS FOR STORM SYSTEM (OS-0018) 5 0 12-Mar-25 A 02-Apr-25 A

TA-5125 TPAJV OBTAIN PRICING RFI-0138 (OS-0018) 10 0 01-Apr-25 A 15-Apr-25 A

TA-6641 EMAIL DIRECTIVE FROM CITY ENG ON SANITARY & STORM STRUCTURES 1 0 01-Apr-25 A 01-Apr-25 A

TA-5130 OWNER APPROVE PRICING RFI-0138 (OS-0018) 5 0 15-Apr-25 A 15-Apr-25 A

DESIGN BULLETINSDESIGN BULLETINS 136 0 27-Jan-25 A 15-Aug-25 A

136 0 27-Jan-25 A 15-Aug-25 A

TA-5120 A/E ISSUE DESIGN BULLETIN #2 - CORE & SHELL 1 0 27-Jan-25 A 27-Jan-25 A

TA-5740 A/E ISSUE BULLETIN #4 1 0 02-May-25 A 02-May-25 A

TA-5790 A/E RE-ISSUE BULLETIN #4 (BASED ON COST REVIEW) NTP -7-2-25 42 0 05-May-25 A 02-Jul-25 A

TA-5320 A/E ISSUE DESIGN BULLETIN #5 1 0 11-Jul-25 A 11-Jul-25 A

TA-5490 DESCOPE BULLETIN #5 FOR AMENDMENT #7 10 0 14-Jul-25 A 15-Aug-25 A

EXTERIOR SIGNAGEEXTERIOR SIGNAGE 192 54 27-May-25 A 05-Mar-26 217

192 54 27-May-25 A 05-Mar-26 217

TA-6025 A/E ISSUE DESIGN FOR EXTERIOR SIGNAGE - PERFORMANCE SPEC 0 0 27-May-25 A

TA-6035 BID EXTERIOR SIGNAGE PERFORMANCE SPEC 30 0 28-May-25 A 16-Jul-25 A

TA-6735 CBR / AWARD FOR EXTERIOR SIGNAGE PERFORMANCE SPEC 10 14 17-Jul-25 A 07-Jan-26 217

TA-6765 ENGINEERING / COORDINATION CURTAINWALL, METAL PANEL, & STEEL 40 40 08-Jan-26 05-Mar-26 217
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TA-22900 TURNOVER LEVEL 9 FOR ELEVATED SLAB (STRUCT) 0 0 27-Aug-26 57

TA-4755 POUR ELEVATED DECK  LEVEL 9 (STRUCT) 10 10 28-Aug-26 11-Sep-26 47

TA-22925 ERECT, BOLT, & DECK SEQ 63-64 (STRUCT) 10 10 29-Aug-26 10-Sep-26 65

TA-22910 TURNOVER LEVEL 10 FOR ELEVATED SLAB (STRUCT) 0 0 01-Sep-26 64

TA-4760 POUR ELEVATED DECK  LEVEL 10 (STRUCT) 10 10 02-Sep-26 16-Sep-26 53

TA-22935 ERECT, BOLT, & DECK SEQ 65 (STRUCT) 7 7 04-Sep-26 12-Sep-26 65

TA-22930 TURNOVER HIGH ROOF FOR ELEVATED SLAB (STRUCT) 0 0 10-Sep-26 69

TA-22920 TURNOVER ROOF FOR ELEVATED SLAB (STRUCT) 0 0 11-Sep-26 54

TA-22940 TURNOVER CATWALK / DUNNAGE (STRUCT) 0 0 12-Sep-26 65

TA-4765 POUR ELEVATED DECK  LEVEL ROOF (STRUCT) 10 10 14-Sep-26 25-Sep-26 44

TA-2950 DISASSEMBLE TOWER CRANE (STRUCT) 10 10 11-Jan-27 22-Jan-27 33

TOWER A - BUILDING ENCLOSURETOWER A - BUILDING ENCLOSURE 372 372 05-May-26 21-Oct-27 68

BUILDING ENCLOSUREBUILDING ENCLOSURE 372 372 05-May-26 21-Oct-27 68

TA-1645 COMMENCE ERECT HOIST & TEMP STAIR TOWER (ENCL) 5 5 05-May-26 11-May-26 47

TA-4660 INSTALL CURTAINWALL RING LEVEL 1 (stick built) (ENCL) 25 25 30-Jul-26 02-Sep-26 58

TA-3455 INSTALL CURTAINWALL RING LEVEL 2 (stick built) (ENCL) 25 25 10-Aug-26 14-Sep-26 51

TA-3460 INSTALL CURTAINWALL RING LEVEL 3 (ENCL) 15 15 21-Aug-26 11-Sep-26 31

TA-4620 INSTALL CURTAINWALL RING LEVEL 4 (ENCL) 15 15 08-Sep-26 28-Sep-26 30

TA-4675 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 3 (ENCL) 10 10 08-Sep-26 21-Sep-26 35

TA-5180 PERIMETER FIRESTOPPING LEVEL 3 (ENCL) 5 5 14-Sep-26 18-Sep-26 116

TA-4625 INSTALL CURTAINWALL RING LEVEL 5 (ENCL) 15 15 22-Sep-26 12-Oct-26 30

TA-4680 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 4 (ENCL) 10 10 22-Sep-26 05-Oct-26 35

TA-5185 PERIMETER FIRESTOPPING LEVEL 4 (ENCL) 5 5 29-Sep-26 05-Oct-26 110

TA-4630 INSTALL CURTAINWALL RING LEVEL 6 (ENCL) 15 15 06-Oct-26 26-Oct-26 30

TA-4685 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 5 (ENCL) 10 10 06-Oct-26 19-Oct-26 35

TA-5190 PERIMETER FIRESTOPPING LEVEL 5 (ENCL) 5 5 13-Oct-26 19-Oct-26 120

TA-4635 INSTALL CURTAINWALL RING LEVEL 7 (ENCL) 15 15 20-Oct-26 09-Nov-26 30

TA-4690 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 6 (ENCL) 10 10 20-Oct-26 02-Nov-26 35

TA-5255 INSTALL MAIN ROOF & PENTHOUSE / STAIR AVB TEMP MEMBRANES (ENCL) 20 20 26-Oct-26 23-Nov-26 46

TA-5195 PERIMETER FIRESTOPPING LEVEL 6 (ENCL) 5 5 27-Oct-26 02-Nov-26 115

TA-4640 INSTALL CURTAINWALL RING LEVEL 8 (ENCL) 15 15 03-Nov-26 24-Nov-26 30

TA-4695 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 7 (ENCL) 10 10 03-Nov-26 17-Nov-26 35

TA-22665 REMOVE TEMP STAIR TOWER (ENCL) 10 10 03-Nov-26 17-Nov-26 303

TA-5200 PERIMETER FIRESTOPPING LEVEL 7 (ENCL) 5 5 10-Nov-26 17-Nov-26 110

TA-4645 INSTALL CURTAINWALL RING LEVEL 9 (ENCL) 15 15 18-Nov-26 09-Dec-26 30

TA-4700 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 8 (ENCL) 10 10 18-Nov-26 02-Dec-26 35

TA-5205 PERIMETER FIRESTOPPING LEVEL 8 (ENCL) 5 5 25-Nov-26 02-Dec-26 105

TA-4650 INSTALL CURTAINWALL RING LEVEL 10 (ENCL) 15 15 03-Dec-26 23-Dec-26 30

TA-4705 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 9 (ENCL) 10 10 03-Dec-26 16-Dec-26 35

TA-5210 PERIMETER FIRESTOPPING LEVEL 9 (ENCL) 5 5 10-Dec-26 16-Dec-26 100

TA-4655 INSTALL CURTAINWALL RING OVERRUN @ ROOF (ENCL) 15 15 17-Dec-26 08-Jan-27 33

TA-4710 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 10 (ENCL) 10 10 17-Dec-26 31-Dec-26 35
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TA-5215 PERIMETER FIRESTOPPING LEVEL 10 (ENCL) 5 5 24-Dec-26 31-Dec-26 95

TA-5230 INSTALL AVB SOUTH (ENCL) 25 25 24-Dec-26 29-Jan-27 30

TA-4715 FRAMING & GYP SHEATHING SYSTEM RING OVERRUN @ ROOF (ENCL) 10 10 04-Jan-27 15-Jan-27 45

TA-4720 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 1 (ENCL) 10 10 18-Jan-27 29-Jan-27 45

TA-5260 INSTALL MAIN ROOF INSULATION & TPO ROOFING SYSTEM (ENCL) 40 40 18-Jan-27 15-Mar-27 103

TA-5270 INSTALL PENTHOUSE / STAIR ROOF INSULATION & TPO ROOFING SYSTEM (ENCL) 20 20 18-Jan-27 12-Feb-27 133

TA-5220 FRAMING & GYP SHEATHING SYSTEM RING LEVEL 2 (ENCL) 10 10 01-Feb-27 12-Feb-27 45

TA-5235 INSTALL AVB WEST (ENCL) 25 25 01-Feb-27 08-Mar-27 30

TA-5245 INSTALL METAL PANEL SOUTH (ENCL) 30 30 01-Feb-27 15-Mar-27 43

TA-5275 PENTHOUSE / STAIR ROOF FLASHINGS & COPINGS (ENCL) 10 10 16-Feb-27 01-Mar-27 133

TA-5250 INSTALL METAL PANEL WEST (ENCL) 30 30 16-Mar-27 26-Apr-27 43

TA-5265 MAIN ROOF FLASHINGS & COPINGS (ENCL) 20 20 16-Mar-27 12-Apr-27 103

TA-5400 EXTERIOR CAULKING SOUTH (ENCL) 15 15 16-Mar-27 05-Apr-27 93

TA-5280 INSTALL LEVEL 5 ROOF INSULATION & TPO ROOFING SYSTEM (ENCL) 15 15 27-Apr-27 17-May-27 43

TA-5405 EXTERIOR CAULKING WEST (ENCL) 15 15 27-Apr-27 17-May-27 78

TA-5285 LEVEL 5 ROOF FLASHINGS & COPINGS (ENCL) 5 5 18-May-27 24-May-27 73

TA-5290 INSTALL LEVEL 4 ROOF INSULATION & TPO ROOFING SYSTEM (ENCL) 15 15 18-May-27 08-Jun-27 43

TA-5295 LEVEL 4 ROOF FLASHINGS & COPINGS (ENCL) 5 5 09-Jun-27 15-Jun-27 58

TA-5300 INSTALL LEVEL 3 ROOF INSULATION & TPO ROOFING SYSTEM (ENCL) 15 15 09-Jun-27 29-Jun-27 43

TA-5305 LEVEL 3 ROOF FLASHINGS & COPINGS (ENCL) 5 5 30-Jun-27 07-Jul-27 43

TA-2955 REMOVE HOIST (ENCL) 10 10 26-Aug-27 09-Sep-27 30

TA-2960 CLOSE HOISTWAY (ENCL) 20 20 10-Sep-27 07-Oct-27 58

TA-3180 INSTALL EXTERIOR BUILDING SIGNAGE (ENCL) 30 30 10-Sep-27 21-Oct-27 58

TOWER A - CORE CONSTRUCTIONTOWER A - CORE CONSTRUCTION 350 350 07-Jul-26 22-Nov-27 47

RISERS & SHAFTSRISERS & SHAFTS 321 321 17-Aug-26 22-Nov-27 47

TA-5325 INSTALL STAIR A0001 (BASEMENT) (SHAFTS) 15 15 17-Aug-26 04-Sep-26 178

TA-5350 INSTALL STAIR AS1 (ELEVATOR CORE) FLRS BASE-3 (SHAFTS) 20 20 17-Aug-26 14-Sep-26 173

TA-5365 INSTALL STAIR AS2 (SE STAIR TOWER) FLRS BASE-3 (SHAFTS) 20 20 17-Aug-26 14-Sep-26 165

TA-5460 INSTALL FIRE SUPPRESSION RISERS FLRS BASE-3 (SHAFTS) 40 40 17-Aug-26 12-Oct-26 90

TA-5475 INSTALL PLUMBING RISERS FLRS BASE-3 (SHAFTS) 40 40 17-Aug-26 12-Oct-26 35

TA-5525 INSTALL HVAC DUCTWORK RISERS FLRS BASE-3 (SHAFTS) 50 50 17-Aug-26 26-Oct-26 0

TA-5540 INSTALL HVAC PIPING RISERS FLRS BASE-3 (SHAFTS) 50 50 17-Aug-26 26-Oct-26 30

TA-5715 TIE-IN GROUNDING LOOP TO BUILDING STEEL (SHAFTS) 5 5 14-Sep-26 18-Sep-26 57

TA-5355 INSTALL STAIR AS1 (ELEVATOR CORE) FLRS 4-7 (SHAFTS) 20 20 15-Sep-26 12-Oct-26 248

TA-5370 INSTALL STAIR AS2 (SE STAIR TOWER) FLRS 4-7 (SHAFTS) 20 20 15-Sep-26 12-Oct-26 165

TA-5495 INSTALL MEDGAS RISERS FLRS BASE-3 (SHAFTS) 40 40 15-Sep-26 09-Nov-26 25

TA-5555 INSTALL ELECTRICAL CONDUIT RISERS FLRS BASE-3 (SHAFTS) 40 40 23-Sep-26 18-Nov-26 55

TA-5570 INSTALL ELECTRICAL BUSDUCT RISERS FLRS BASE-3 (SHAFTS) 40 40 23-Sep-26 18-Nov-26 55

TA-5330 INSTALL STAIR ROOFTOP / PENTHOUSE (SHAFTS) 10 10 28-Sep-26 09-Oct-26 76

TA-5360 INSTALL STAIR AS1 (ELEVATOR CORE) FLRS 8-10 (SHAFTS) 15 15 13-Oct-26 02-Nov-26 248

TA-5375 INSTALL STAIR AS2 (SE STAIR TOWER) FLRS 8-10 (SHAFTS) 15 15 13-Oct-26 02-Nov-26 180

TA-5465 INSTALL FIRE SUPPRESSION RISERS FLRS 4-7 (SHAFTS) 40 40 13-Oct-26 09-Dec-26 90
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TA-14360 TOPOUT & FIRE SAFE CORRIDOR PARTITIONS (FO-LVL10-LOBBY) 10 10 22-Dec-26 06-Jan-27 52

TA-14615 ROUGH-IN LIGHTING (FO-LVL10-LOBBY) 15 15 16-Jun-27 07-Jul-27 89

TA-14500 IN-WALL POWER (FO-LVL10-LOBBY) 10 10 08-Jul-27 21-Jul-27 59

TA-14895 CLOSE, TAPE, & SPACKLE PARTITIONS (FO-LVL10-LOBBY) 10 10 19-Aug-27 01-Sep-27 39

TA-14945 ROUGH-IN ATC (FO-LVL10-LOBBY) 5 5 26-Aug-27 01-Sep-27 49

TA-14975 PRIME + 1 COAT PAINTING (FO-LVL10-LOBBY) 5 5 02-Sep-27 09-Sep-27 39

TA-14980 ROUGH-IN SEC & COMM (FO-LVL10-LOBBY) 5 5 02-Sep-27 09-Sep-27 88

TA-14985 ROUGH-IN A/V (FO-LVL10-LOBBY) 5 5 02-Sep-27 09-Sep-27 88

TA-15035 WIRE & TERMINATE POWER DEVICES (FO-LVL10-LOBBY) 10 10 10-Sep-27 23-Sep-27 74

TA-15190 INSTALL CEILING GRID & CUT TILES (FO-LVL10-LOBBY) 10 10 12-Oct-27 25-Oct-27 22

TA-15275 DROP SPRINKLER HEADS IN ACT (FO-LVL10-LOBBY) 3 3 26-Oct-27 28-Oct-27 49

TA-15285 INSTALL GRD'S IN ACT (FO-LVL10-LOBBY) 5 5 26-Oct-27 01-Nov-27 47

TA-15290 WIRE & TERMINATE F/A (FO-LVL10-LOBBY) 5 5 26-Oct-27 01-Nov-27 56

TA-15295 WIRE & TERMINATE LIGHT FIXTURES IN ACT (FO-LVL10-LOBBY) 10 10 26-Oct-27 08-Nov-27 22

TA-15355 INSTALL CEILING TILE (FO-LVL10-LOBBY) 5 5 09-Nov-27 16-Nov-27 42

TA-15390 TERMINATE SEC & COMM DEVICES (FO-LVL10-LOBBY) 5 5 06-Dec-27 10-Dec-27 29

TA-15360 INSTALL RESILIENT FLOORING & BASE (FO-LVL10-LOBBY) 5 5 13-Dec-27 17-Dec-27 0

TA-15400 FINISH COAT PAINTING (FO-LVL10-LOBBY) 5 5 20-Dec-27 27-Dec-27 0

TA-15430 INSTALL OFCI DIV 10 ACCESSORIES (FO-LVL10-LOBBY) 3 3 22-Dec-27 27-Dec-27 15

TA-15435 PLATE & TRIMOUT POWER DEVICES (FO-LVL10-LOBBY) 5 5 28-Dec-27 04-Jan-28 10

TA-15440 INSTALL CRASH RAIL & WALL PROTECTION (FO-LVL10-LOBBY) 15 15 28-Dec-27 18-Jan-28 0

TA-15445 TERMINATE ATC DEVICES (FO-LVL10-LOBBY) 5 5 28-Dec-27 04-Jan-28 10

TA-15450 TERMINATE A/V DEVICES (FO-LVL10-LOBBY) 5 5 28-Dec-27 04-Jan-28 14

TA-15460 FINAL TOUCHUP PAINT (FO-LVL10-LOBBY) 4 4 19-Jan-28 24-Jan-28 0

MDACC BRIDGEMDACC BRIDGE 518 457 31-Jul-25 A 21-Sep-27 90

518 457 31-Jul-25 A 21-Sep-27 90

TA-1435 UG & AERIAL ELECTRIC RELOCATION (PSE&G) (MDACC BRIDGE) 40 21 31-Jul-25 A 31-Dec-25 241

TA-1430 BRIDGE PILES & CAPS (MDACC BRIDGE) 30 30 12-Jan-26 23-Feb-26 235

TA-1445 FORM & POUR CONCRETE BRIDGE COLUMNS (MDACC BRIDGE) 20 20 24-Feb-26 23-Mar-26 235

TA-1980 CURE BRIDGE COLUMNS (MDACC BRIDGE) 20 20 10-Mar-26 06-Apr-26 235

TA-1440 ERECT BRIDGE STEEL & DECKING (WEEKEND ONLY) (MDACC BRIDGE) 3 3 23-Jan-27 29-Jan-27 20

TA-1545 STEEL BOLTING & WELDING (WEEKEND ONLY) (MDACC BRIDGE) 3 3 30-Jan-27 05-Feb-27 20

TA-1450 POUR ELEVATED SLAB ON DECK (WEEKEND ONLY) (MDACC BRIDGE) 3 3 06-Feb-27 12-Feb-27 20

TA-1755 INSTALL BRIDGE ROOFING (WEEKEND ONLY) (MDACC BRIDGE) 3 3 13-Feb-27 19-Feb-27 20

TA-1550 INSTALL BRIDGE CURTAINWALL (WEEKEND ONLY) (MDACC BRIDGE) 3 3 20-Feb-27 26-Feb-27 20

TA-1710 MDACC ROOF CURBS (MDACC BRIDGE) 15 15 22-Feb-27 12-Mar-27 51

TA-1760 FRAMING, SHEATHING, & AVB OF BRIDGE (WEEKEND ONLY) (MDACC BRIDGE) 3 3 27-Feb-27 05-Mar-27 20

TA-1765 INSTALL METAL PANELS OF BRIDGE (WEEKEND ONLY) (MDACC BRIDGE) 3 3 06-Mar-27 12-Mar-27 35

TA-24110 SPRAY FIREPROOFING OF BRIDGE (MDACC BRIDGE) 5 5 08-Mar-27 12-Mar-27 30

TA-24105 CAULKING & TIE-INS OF EXTERIOR ENCLOSURE OF BRIDGE (WEEKEND ONLY) (MDACC BRIDGE) 3 3 13-Mar-27 19-Mar-27 35

TA-1730 MDACC ROOF SYSTEM TIE-IN (MDACC BRIDGE) 10 10 15-Mar-27 26-Mar-27 51

TA-24285 INTUMESCENT PAINTING OF STRUCTURE (MDACC BRIDGE) 10 10 15-Mar-27 26-Mar-27 30
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TA-1985 MDACC / SITE EXTERIOR RESTORATION (MDACC BRIDGE) 20 20 22-Mar-27 16-Apr-27 199

TA-2017 FULL BRIDGE ENCLOSURE (MDACC BRIDGE) 0 0 26-Mar-27 51

TA-24120 LAYOUT FLOORS (MDACC BRIDGE) 3 3 29-Mar-27 31-Mar-27 30

TA-24190 ROUGH-IN DUCTWORK MAINS & BRANCH & FCU'S (MDACC BRIDGE) 5 5 01-Apr-27 07-Apr-27 30

TA-24125 FRAME INTERIOR PARTITIONS & SOFFITS (MDACC BRIDGE) 5 5 08-Apr-27 14-Apr-27 33

TA-24165 ROUGH-IN FIRE PROTECTION MAINS & BRANCH (MDACC BRIDGE) 5 5 08-Apr-27 14-Apr-27 43

TA-24175 ROUGH-IN OH MECHANICAL PIPING (MDACC BRIDGE) 5 5 08-Apr-27 14-Apr-27 30

TA-24195 TEST & INSULATE DUCTWORK MAINS & BRANCH (MDACC BRIDGE) 5 5 08-Apr-27 14-Apr-27 43

TA-24205 ROUGH-IN LIGHTING (MDACC BRIDGE) 5 5 08-Apr-27 14-Apr-27 43

TA-24180 TEST & INSULATE MECHANICAL PIPING (MDACC BRIDGE) 5 5 15-Apr-27 21-Apr-27 38

TA-24185 PIPING CONNECTIONS TO FCUS & RADIANT PANELS (MDACC BRIDGE) 2 2 15-Apr-27 16-Apr-27 30

TA-24215 IN-WALL POWER (MDACC BRIDGE) 5 5 15-Apr-27 21-Apr-27 33

TA-24210 ROUGH-IN LV PATHWAYS (MDACC BRIDGE) 5 5 15-Apr-27 21-Apr-27 33

TA-24220 ROUGH-IN POWER TO FCU'S & RADIANT PANELS (MDACC BRIDGE) 3 3 19-Apr-27 21-Apr-27 30

TA-24130 CLOSE, TAPE, & SPACKLE PARTITIONS & SOFFITS (MDACC BRIDGE) 5 5 22-Apr-27 28-Apr-27 33

TA-24225 WIRE & TERMINATE FCU'S & RADIANT PANELS (MDACC BRIDGE) 3 3 22-Apr-27 26-Apr-27 30

TA-24250 ROUGH-IN ATC (MDACC BRIDGE) 5 5 27-Apr-27 03-May-27 30

TA-24150 PRIME + 1 COAT PAINTING (MDACC BRIDGE) 5 5 29-Apr-27 05-May-27 38

TA-24240 WIRE & TERMINATE POWER DEVICES (MDACC BRIDGE) 5 5 29-Apr-27 05-May-27 61

TA-24265 ROUGH-IN SEC & COMM (MDACC BRIDGE) 5 5 29-Apr-27 05-May-27 61

TA-24275 ROUGH-IN A/V (MDACC BRIDGE) 5 5 29-Apr-27 05-May-27 61

TA-24135 INSTALL CEILING GRID & CUT TILES (MDACC BRIDGE) 5 5 04-May-27 10-May-27 30

TA-24170 DROP SPRINKLER HEADS IN ACT (MDACC BRIDGE) 5 5 11-May-27 17-May-27 50

TA-24200 INSTALL GRD'S (MDACC BRIDGE) 5 5 11-May-27 17-May-27 50

TA-24230 WIRE & TERMINATE F/A (MDACC BRIDGE) 5 5 11-May-27 17-May-27 58

TA-24235 WIRE & TERMINATE LIGHT FIXTURES (MDACC BRIDGE) 5 5 11-May-27 17-May-27 30

TA-24270 TERMINATE SEC & COMM DEVICES (MDACC BRIDGE) 5 5 11-May-27 17-May-27 58

TA-24140 INSTALL CEILING TILE (MDACC BRIDGE) 5 5 18-May-27 24-May-27 50

TA-24145 INSTALL FLOORING & BASE (MDACC BRIDGE) 15 15 18-May-27 08-Jun-27 30

TA-24155 FINISH COAT PAINTING (MDACC BRIDGE) 5 5 09-Jun-27 15-Jun-27 30

TA-24245 PLATE & TRIMOUT POWER DEVICES (MDACC BRIDGE) 2 2 16-Jun-27 17-Jun-27 33

TA-24255 TERMINATE ATC DEVICES (MDACC BRIDGE) 5 5 16-Jun-27 22-Jun-27 30

TA-24280 TERMINATE A/V DEVICES (MDACC BRIDGE) 5 5 16-Jun-27 22-Jun-27 33

TA-24160 FINAL TOUCHUP PAINT (MDACC BRIDGE) 3 3 23-Jun-27 25-Jun-27 30

TA-2022 MDACC BRIDGE INTERIOR SUBSTANTIALLY COMPLETE (MDACC BRIDGE) 0 0 25-Jun-27 30

TA-1460 BREAKTHROUGH @ MDACC BUILDING SKIN & RESTORE FINISHES (MDACC BRIDGE) 20 20 28-Jun-27 26-Jul-27 30

TA-1470 MDACC FITOUT (IF REQ) (MDACC BRIDGE) 40 40 27-Jul-27 21-Sep-27 90

NEW CUP & INFRASTRUCTURENEW CUP & INFRASTRUCTURE 290 290 01-Jun-26 22-Jul-27 17

290 290 01-Jun-26 22-Jul-27 17

TA-5165 REMOVE ASPHALT (NEWCUP) 5 5 01-Jun-26 05-Jun-26 17

TA-3115 RELOCATE UG ELECTRICAL LINES (NEWCUP) 30 30 08-Jun-26 20-Jul-26 17

TA-3540 RELOCATE UG CHILLED WATER LINES (NEWCUP) 10 10 08-Jun-26 19-Jun-26 37

J J A S N D J F A J J A S N D J F A J J A S N D J FM A M J J A S N D J F A J J A S O D J F A M J J A

2023 2024 2025 2026 2027 2028

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Critical Milestone

Run Date:  01-Dec-25 - 14:50

Data Date:  01-Dec-25

Project Start:  22-May-23

Project Finish:  26-Jul-28
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